
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNH650 Estimate Number: 0022 Pay Period: 09/23/2011

to: 06/18/2013

Contract Location: Time Allowed: 535.0 days

BRIDGE WIDENING ON SR 61 OVER POPLAR CREEK (LM 2.43) Time Charged: 798.0 days

Elapsed Calendar Days: 798.0 days

Percent Time: 149.16 %

Percent Complete ($) 89.42 %

Percent Behind: 59.74 %

Contractor: Date Let: 06/12/2009

MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 06/18/2009

9190 Bradford Hicks Drive Date Contract Executed: 07/09/2009

Livingston, TN 38570 Date Notice to Proceed: 07/16/2009

Phone: Date Work Began: 08/03/2009

Date to be Completed: 01/01/2011

Date Time Stopped: 09/19/2011

Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:

ANDERSON 

Project Number BID PCT Fed State Project Number Description 1

01004-3243-94 100.00 ARRA-BR-STP-61(22) STATE ROUTE 61, BRIDGES OVER POPLAR CREEK, LM 2.43

Current Contract Amount $ 1,739,980.18 

Original Contract Amount $ 1,579,079.10 

Total to Date Prev to Date This Estimate

Participating $ 1,570,224.14 $ 1,570,224.14 $ 0.00 

Total Earnings $ 1,570,224.14 $ 1,570,224.14 $ 0.00 

Stockpiled Materials $ 119.00 $ 119.00 $ 0.00 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,570,343.14 $ 1,570,343.14 $ 0.00 

Test Report Payment Adjustment $ -583.80 $ -583.80 $ 0.00 

7/30/2013



 
 

 
 

Total Adjusted Earnings $ 1,569,759.34 $ 1,569,759.34 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,569,759.34 $ 1,569,759.34 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid

Total Qty Total Amt

Supplemental Description Unit Price

01004-3243-94 0100 9520 104-04.01 ADDITIONAL COMPENSATION DOLL 0.000 0.000 $ 0.00 160,712.520 $ 160,712.52

(Contract Settlement due to delay) $1.000 

  

01004-3243-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 17,054.10

$17,054.100 

  

01004-3243-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -261.000 $ -122,670.00

$470.000 

  

01004-3243-94 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9019 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,538.320 $ 3,538.32 

  

01004-3243-94 0500 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

01004-3243-94 0100 9021 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 -83.580 $ -83.58 

$1.000 

0100 9021 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,063.020 $ 6,063.02 

  

01004-3243-94 0500 9022 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

01004-3243-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 19,875.00

$19,875.000 

  

01004-3243-94 0500 0520 202-04.01 
REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.)

LS 1.000 0.000 $ 0.00 1.000 $ 38,105.89
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(BR. NO. 01-SR61-2.43) $38,105.890 

  

01004-3243-94 0100 0030 203-30.01 ROADWAY APPROACHES LS 1.000 0.000 $ 0.00 1.000 $ 31,500.00

$31,500.000 

  

01004-3243-94 0500 0530 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 160.000 0.000 $ 0.00 0.000 $ 0.00 

$13.520 

  

01004-3243-94 0500 9017 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$20.280 

  

01004-3243-94 0500 9018 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.336 

  

01004-3243-94 0500 0540 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 342.000 0.000 $ 0.00 403.830 $ 13,580.80

(BRIDGES) $33.630 

  

01004-3243-94 0500 9011 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$50.445 

  

01004-3243-94 0500 9012 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$60.534 

  

01004-3243-94 0500 0550 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 73.000 0.000 $ 0.00 0.000 $ 0.00 

$40.170 

  

01004-3243-94 0500 9015 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$60.255 

  

01004-3243-94 0500 9016 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$72.306 

  

01004-3243-94 0500 0560 204-05 ROCK DRILLING (BRIDGES) L.F. 48.000 0.000 $ 0.00 0.000 $ 0.00 

$25.290 

  

01004-3243-94 0500 0570 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 25,819.08

(BENT NO. 1, STA. 123+73.04) $25,819.080 

  

01004-3243-94 0500 0580 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 25,819.08

(BENT NO. 2, STA. 124+26.79) $25,819.080 

  

01004-3243-94 0100 0040 209-05 SEDIMENT REMOVAL C.Y. 190.000 0.000 $ 0.00 14.580 $ 167.67 
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$11.500 

  

01004-3243-94 0100 9501 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 0.000 0.000 $ 0.00 1,278.000 $ 7,348.50

$5.750 

  

01004-3243-94 0100 0050 209-08.03 
TEMPORARY SILT FENCE (WITHOUT 
BACKING)

L.F. 500.000 0.000 $ 0.00 490.000 $ 901.60 

$1.840 

  

01004-3243-94 0100 9500 209-08.03 
TEMPORARY SILT FENCE (WITHOUT 
BACKING)

L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.840 

  

01004-3243-94 0100 0060 209-08.07 ROCK CHECK DAM PER EACH 4.000 0.000 $ 0.00 1.000 $ 543.43 

$543.430 

  

01004-3243-94 0100 0070 209-08.08 ENHANCED ROCK CHECK DAM EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$985.860 

  

01004-3243-94 0100 0080 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 4.000 $ 1,837.72

$459.430 

  

01004-3243-94 0100 0090 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$360.950 

  

01004-3243-94 0100 0100 303-01 
MINERAL AGGREGATE, TYPE A BASE, 
GRADING D

TON 5,700.000 0.000 $ 0.00 3,167.060 $ 55,708.59

$17.590 

  

01004-3243-94 0500 0590 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 62.000 0.000 $ 0.00 43.330 $ 845.80 

$19.520 

  

01004-3243-94 0100 0110 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 17.000 0.000 $ 0.00 22.810 $ 733.34 

$32.150 

  

01004-3243-94 0100 0120 307-02.01 
ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING A

TON 1,300.000 0.000 $ 0.00 549.820 $ 38,817.29

$70.600 

  

01004-3243-94 0100 0130 307-02.08 
ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M2

TON 630.000 0.000 $ 0.00 573.995 $ 44,490.35

$77.510 
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01004-3243-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -262.520 $ -262.52

$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,661.930 $ -2,661.93 

  

01004-3243-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 439.600 $ 439.60 

$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 124.600 $ 124.60 

  

01004-3243-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

01004-3243-94 0100 0140 402-01 
BITUMINOUS MATERIAL FOR PRIME COAT 
(PC)

TON 15.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

  

01004-3243-94 0100 0150 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 50.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 

  

01004-3243-94 0100 0160 403-01 
BITUMINOUS MATERIAL FOR TACK COAT 
(TC)

TON 1.000 0.000 $ 0.00 2.136 $ 1,233.54

$577.500 

  

01004-3243-94 0100 0170 407-02.13 
REMOVAL & DISPOSAL OF EXISTING 
ASPHALT PAVEMENT

S.Y. 6,700.000 0.000 $ 0.00 7,300.000 $ 27,740.00

$3.800 

  

01004-3243-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

01004-3243-94 0100 9006 407-09 
ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

01004-3243-94 0100 0180 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 170.000 0.000 $ 0.00 1,500.000 $ 2,370.00

$1.580 

  

01004-3243-94 0100 0190 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 160.000 0.000 $ 0.00 189.860 $ 17,271.56

$90.970 

  

01004-3243-94 0100 0200 411-02.10 ACS MIX(PG70-22) GRADING D TON 375.000 0.000 $ 0.00 846.544 $ 82,089.37

$96.970 

  

01004-3243-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT DOLL 0.000 0.000 $ 0.00 -18.540 $ -18.54 
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CONTENT 

$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,074.010 $ -2,074.01 

  

01004-3243-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

01004-3243-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 205.800 $ 205.80 

$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 702.800 $ 702.80 

  

01004-3243-94 0100 9010 411-05.41 
HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

01004-3243-94 0500 9000 604-01.08 
CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) 

C.Y. 0.000 0.000 $ 0.00 58.060 $ 10,116.84

$174.248 

  

01004-3243-94 0500 0600 604-02.03 EPOXY COATED REINFORCING STEEL LB. 149,330.000 0.000 $ 0.00 149,330.100 $ 103,037.77

$0.690 

  

01004-3243-94 0500 0610 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 310.000 0.000 $ 0.00 260.736 $ 113,581.82

$435.620 

  

01004-3243-94 0500 0620 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 71,292.000 0.000 $ 0.00 71,292.000 $ 47,052.72

$0.660 

  

01004-3243-94 0500 0630 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 534.000 0.000 $ 0.00 552.460 $ 122,148.91

$221.100 

  

01004-3243-94 0500 0640 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 348.000 0.000 $ 0.00 440.318 $ 198,416.10

$450.620 

  

01004-3243-94 0500 0650 604-04.01 
APPLIED TEXTURE FINISH (NEW 
STRUCTURES)

S.Y. 941.000 0.000 $ 0.00 941.000 $ 7,904.40

$8.400 

  

01004-3243-94 0500 0660 604-04.02 
APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES)

S.Y. 346.000 0.000 $ 0.00 346.000 $ 2,543.10

$7.350 

  

01004-3243-94 0500 0670 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 2,313.000 0.000 $ 0.00 2,323.000 $ 3,670.34
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$1.580 

  

01004-3243-94 0500 0672 604-10.50 
BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB)

S.Y. 120.000 0.000 $ 0.00 0.000 $ 0.00 

$42.580 

  

01004-3243-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -15,651.640 $ -15,651.64

$1.000 

  

01004-3243-94 0500 0680 604-36 SCARIFYING S.Y. 922.000 0.000 $ 0.00 941.780 $ 13,109.58

$13.920 

  

01004-3243-94 0500 0690 606-02.03 STEEL PILES (10 INCH) L.F. 272.000 0.000 $ 0.00 312.000 $ 14,526.72

$46.560 

  

01004-3243-94 0100 0210 607-37.01 15" CORRUGATED METAL PIPE CULVERT L.F. 12.000 0.000 $ 0.00 10.000 $ 332.90 

$33.290 

  

01004-3243-94 0100 0220 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 60.000 0.000 $ 0.00 260.000 $ 5,670.60

$21.810 

  

01004-3243-94 0100 0230 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 60.000 0.000 $ 0.00 30.000 $ 1,033.20

$34.440 

  

01004-3243-94 0100 0240 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 1.000 0.000 $ 0.00 1.000 $ 600.36 

$600.360 

  

01004-3243-94 0100 0250 611-01.21 REWORK MANHOLE EACH 1.000 0.000 $ 0.00 1.000 $ 1,378.28

$1,378.280 

  

01004-3243-94 0100 0260 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 258.54 

$258.540 

  

01004-3243-94 0500 0700 615-01.02 PRESTRESSED CONCRETE I-BEAM (TYPE II) L.F. 780.000 0.000 $ 0.00 778.406 $ 110,798.31

$142.340 

0500 0700 ADJUSTMENT STOCKPILED MATERIALS - $ $ 119.00 

  

01004-3243-94 0500 0710 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 376.000 0.000 $ 0.00 376.000 $ 19,864.08

$52.830 

  

01004-3243-94 0100 0270 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 840.000 0.000 $ 0.00 435.000 $ 11,418.75

$26.250 
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01004-3243-94 0100 0280 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 107.592 $ 5,874.52

$54.600 

  

01004-3243-94 0100 9014 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$68.250 

  

01004-3243-94 0100 0290 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 419.000 0.000 $ 0.00 356.250 $ 5,425.69

$15.230 

  

01004-3243-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 50.000 $ 1,142.25

$22.845 

  

01004-3243-94 0100 0300 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 735.00 

$367.500 

  

01004-3243-94 0100 0310 705-04.07 
TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3)

EACH 2.000 0.000 $ 0.00 2.000 $ 4,200.00

$2,100.000 

  

01004-3243-94 0100 0320 705-08.51 
PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3

EACH 2.000 0.000 $ 0.00 3.000 $ 5,865.00

$1,955.000 

  

01004-3243-94 0100 0330 706-10.26 ROUNDED END ELEMENT EACH 2.000 0.000 $ 0.00 2.000 $ 105.00 

$52.500 

  

01004-3243-94 0100 0340 709-01.01 RUBBLE STONE RIP-RAP C.Y. 6.000 0.000 $ 0.00 0.000 $ 0.00 

$106.900 

  

01004-3243-94 0100 0350 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,657.000 0.000 $ 0.00 1,642.560 $ 45,531.76

$27.720 

  

01004-3243-94 0500 0720 710-09.01 
6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM

L.F. 256.000 0.000 $ 0.00 312.500 $ 8,971.88

$28.710 

  

01004-3243-94 0500 0730 710-09.02 6" PIPE UNDERDRAIN L.F. 58.000 0.000 $ 0.00 0.000 $ 0.00 

$13.800 

  

01004-3243-94 0100 0360 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 67,082.17

$67,082.170 
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01004-3243-94 0100 0370 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,200.000 0.000 $ 0.00 1,600.000 $ 33,360.00

$20.850 

  

01004-3243-94 0100 0380 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 70.000 0.000 $ 0.00 70.000 $ 2,646.00

$37.800 

  

01004-3243-94 0100 0390 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 60.000 0.000 $ 0.00 0.000 $ 0.00 

$10.500 

  

01004-3243-94 0100 0400 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 30.000 $ 1,512.00

$50.400 

  

01004-3243-94 0100 0410 712-06 SIGNS (CONSTRUCTION) S.F. 237.000 0.000 $ 0.00 499.000 $ 3,982.02

$7.980 

  

01004-3243-94 0100 0420 712-06.01 VERTICAL PANELS S.F. 40.000 0.000 $ 0.00 86.000 $ 632.10 

$7.350 

  

01004-3243-94 0100 0430 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 96.000 0.000 $ 0.00 0.000 $ 0.00 

$13.130 

  

01004-3243-94 0100 0440 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,520.00

$1,260.000 

  

01004-3243-94 0100 0450 712-09.02 
REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE)

L.F. 7,000.000 0.000 $ 0.00 4,891.000 $ 16,678.31

$3.410 

  

01004-3243-94 0100 9502 712-09.02 
REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE)

L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3.410 

  

01004-3243-94 0500 0740 712-12.47 
BRIDGE MOUNTED INTERCONNECTED 
PORTABLE BARRIER RAIL

L.F. 422.000 0.000 $ 0.00 0.000 $ 0.00 

$28.600 

  

01004-3243-94 0100 0460 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 1.253 $ 2,631.30

$2,100.000 

  

01004-3243-94 0100 9503 716-05.02 
PAINTED PAVEMENT MARKING (8" BARRIER 
LINE)

L.F. 0.000 0.000 $ 0.00 15,166.000 $ 3,033.20

$0.200 
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01004-3243-94 0100 9504 716-08.02 
REMOVAL OF PAVEMENT MARKING (8" 
BARRIER LINE)

L.F. 0.000 0.000 $ 0.00 7,382.000 $ 5,536.50

$0.750 

  

01004-3243-94 0100 0470 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 81,347.00

$81,347.000 

  

01004-3243-94 0100 0480 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 75.000 0.000 $ 0.00 0.000 $ 0.00 

$11.500 

  

01004-3243-94 0100 0490 740-11.01 
TEMPORARY SEDIMENT TUBE 8IN 
(DESCRIPTION)

L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

(8IN) $2.630 

  

01004-3243-94 0100 9510 740-11.03 
TEMPORARY SEDIMENT TUBE 18IN 
(DESCRIPTION)

L.F. 0.000 0.000 $ 0.00 72.000 $ 378.00 

(REQUIRED BY ENVIRONMENTAL DIVISION) $5.250 

  

01004-3243-94 0100 0500 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 5.000 0.000 $ 0.00 5.560 $ 583.80 

$105.000 

0100 0500 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 105.000 0.000 $ 0.00 -5.560 $ -583.80 

  

01004-3243-94 0100 0510 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 2,200.000 0.000 $ 0.00 663.890 $ 770.11 

$1.160 
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